
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:58 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 024 Date: 17-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: Over Time:

Const Calendar Day: 190

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

JNM AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

Jim Ga 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM ROBERT RUSSELLIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

APP CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description. 056 X-L02-CBM.056
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 024 Date: 17-Mar-2010 Wednesday

1–  Placing barge loaded with cradle in front of Shear Leg barge as spacer.
2–  Positioning Center of Mass barge with lifting frame and mooring it with spacer barge.
3–  Hooking lifting frame to the Shear Leg and adjusting the slings and sheaves.
4– Removal of Center of mass barge and spacer barge from the front of Shear Leg barge.
5- Moving Shear Leg barge forward to the position to hook the Lifting frame to main gantry beams .
6- Hooking lifting frame to main gantry beams and offloading the gantry and cradle 4W from W line
truss.
7- Moving the Shear Leg barge back and placing the spacer barge in front of it .
8- Positioning and mooring a gantry barge to spacer barge and loading cradle 4W with gantry on it.
9- Adjusting the sling and sheaves on lifting frame to be ready for lifting and placing cradle 2W on W
line truss
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